
Oct 2026
Nov 2026
Dec 2026
Jan 2027
Feb 2027
Mar 2027
Apr 2027
May 2027
Jun 2027
Unavailable – planned leave
Easter vacation (working period)
Phase 1: Research and proposal
Background research and literature review
Project proposal (D1)
D1
Phase 2: Hardware integration (O1)
Rover inspection, mast and sensor mounts
Sensor bring-up: LIDAR, D455 + IMU, camera
O1 First manual map and rosbags
18 Dec G1
Phase 3: Poster
Poster preparation (D2)
D2
Phase 4: Autonomy and perception
O2 Autonomous mapping (frontier exploration)
5 Mar
O3 Landmark detection + OCR
12 Mar
O4 Fused localisation (EKF)
19 Mar G2
Phase 5: Semantic map and demonstrator
O5 Access zones
2 Apr
O6 Building database + API
9 Apr
O7 Website demonstrator
23 Apr G3
Phase 6: Evaluation and reporting
O8 Evaluation: fused vs single-sensor
7 May G4
Demonstration (D3, date TBC)
D3 TBC
Final report writing (D4, date TBC)
D4 TBC
Continuous
Logbook + supervisor meetings
Research + proposal
Hardware (O1)
Poster
Autonomy + perception (O2–O4)
Semantic map + website (O5–O7)
Evaluation + report (O8)
Date to be confirmed (TBC)
Unavailable – planned leave
Easter vacation (working)
Gateway (G1–G4)
Deliverable (D1–D4)